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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purpose of this modification is to definitize SAIC proposal SAIC-P-033,
Revision 1, entitled “Marshall Space Flight Center (MSFC) Mission Engineering,
Network Management, and GSFC LAN Support” and dated March 30, 2007.
This proposal was submitted in response to NASA/MSFC letter Request for
Proposal PS31-J/AA02C-07-242 dated January 12, 2007. Accordingly,
NNMO04AA02C is modified as follows:

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, the total
potential Estimated Cost (including unexercised options) is increased
by $11,738,584. This increase consists of $4,243,906 (from
$202,569,425 to $206,813,331) for Option Year 1 as reflected in
paragraph (a) and as CLIN 003 in paragraph (b), and by $7,494,678
(from $186,100,306 to $193,594,984) for Option Year 2 as reflected in
CLIN 005 in paragraph (b). The total Potential Award Fee (including
unexercised options) is increased by $704,315. This increase consists
of $254,634 (from $12,158,886 to $12,413,520) for Option Year 1
reflected in paragraph (a) and as CLIN 003 in paragraph (b), and
$449,681 (from $11,170,737 to $11,620,418) for Option Year 2
reflected as CLIN 005 in paragraph (b). These amounts are based on
the following breakouts:

Paragraph (a)

Estimated Potential
Cost Award Fee
06/01/07 -06/30/07 $ 606,272 $ 36,376
07/01/07 -12/31/07 $3,637.634 $218,258
$4,243,906 $254,634 = $4,498,540
Paragraph (b)
Estimated Potential
Cost Award Fee
CLIN 003 $ 4,243,906 $254,634 =9 4,498,540
CLIN 005 $ 7.494,678 $449.681 =9 7.944359
TOTAL $11,738,584 $704,315 =$12,442,899

B. Under Section B, Clause B.3, Award Fee for Service Contracts,
paragraph (e) is revised to allow for the provisional billing of the lessor
of 75% (or higher as approved by the Contracting Officer) or the prior
period’s evaluation score. This increase is based on SAIC’s history of
performance to date which mitigates risk to the Government for this
increase.
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Under Section B, Clause B.3, Award Fee for Service Contracts,
paragraph (i) is revised to reflect the adjusted Potential Award Fee
pools for the periods affected by this definitization modification.

Under Section B, Clause B.6, Contract Funding, an amount of
$811,651 is reallocated from Estimated Cost to Provisional Award Fee
in order to provisionally fund 80% of the Potential Award Fee for the
periods 1/1/07 to 6/30/07 and 7/1/07 to 12/31/07. Contractor billing of
provisional award fee for any period shall not exceed 80% of the
Potential Award Fee pool available for that period. Balance of fee shall
be paid upon allocation of Earned Award Fee as determined by the
UNITeS Fee Determination Official. This action will result in a revised
coverage date of September 25, 2007.

Attachment J-1, Performance Work Statement, is revised to delete the

effective through date of the effort associated with each relevant PWS
Section (PWS 3.11 through 3.15) as the effort will continue through
December 31, 2008, should Option Period 2 be exercised by the
Government.

Attachment J-7, Small Business Subcontracting Plan, is amended to
include the subcontracting plan supplement required by definitization of
the referenced proposal for “Marshall Space Flight Center (MSFC)
Mission Engineering, Network Management, and GSFC LAN Support.”
It is noted that the definitized amount exceeds $550,000 and adjusts
the associated subcontract amounts. This plan is not numbered but is
incorporated as part of Attachment J-7. Future subcontracting plan
supplements will also be incorporated as part of this attachment. Itis
noted that the cumulative contract value associated with this plan
supplement, and future plan supplements, will include contract value
increases that fell below the threshold requiring submission of a small
business subcontracting plan supplement, if applicable. Therefore, the
cumulative value page of each supplement will also reflect
definitization of these proposals.
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G. On the Standard Form 26, Award/Contract, Block 15G, the total
contract value is increased by $4,498,540 (from $745,863,243 to
$750,361,783) in recognition of the actions taken in (A) above.

H. The modification(s) made above are reflected in total on the change
page(s) enclosed herewith. In order to reflect the change(s) made, the
page(s) listed below are hereby deleted from, or added to,
NNMO4AA02C. Either bolded text or a vertical change bar included in
the right margin indicates the specific area(s) of change.

Page(s) Deleted

B-2 (Mod. 108)
B-3 (Mod. 108)
B-4 (Mod. 60)

B-5 (Mod. 108)
B-8 (Mod. 108)
1-52 (Mod. 77)
9=

J-
J-1-54 (Mod. 94)

Page(s) Added

B-2 (Mod. 110)
B-3 (Mod. 110)
B-4 (Mod. 110)
B-5 (Mod. 110)
B-8 (Mod. 110)
J-1-52 (Mod. 110)
J-1-54 (Mod. 110)

J-7, Supplement 20 (Mod. 110)

l. In recognition of the modification(s) agreed to herein as complete
equitable adjustments for the Contractor’s “proposal(s) for adjustment”
listed below, the Contractor hereby releases the Government from any
and all liability under this contract for further equitable adjustment(s)
attributable to such facts or circumstances giving rise to the

“proposal(s) for adjustment.”

Contract
Change ldentification

NASA/MSFC

letter Request for Proposal
PS31-J/AA02C-07-249
dated March 19, 2007

Modification No. 110

Contractor
Proposal Number

SAIC proposal

SAIC-P-033

dated February 14, 2007
and submitted via SAIC letter
SAIC-07-038 dated

February 14, 2007

SAIC proposal
SAIC-P-033, Revision 1,
dated March 30, 2007 and
submitted via SAIC letter
SAIC-07-063 dated
March 30, 2007

J. All other terms and conditions of NNM04AA02C remain unchanged.



B.2 ESTIMATED COST AND AWARD FEE

(a) The estimated cost and contract fees are as follows:

Contract Period Estimated Base Earned Award Potential Award

Year Covered Cost Fee Fee Fee

Base 1/1/04-

Year 1 6/30/04 $ 47,472,018 $2,696,331 $0

Base 7/1/04 -

Year 1 12/31/04 $ 86,792,101 $4,851,221 50

Base 1/1/05-

Year 2 6/30/05 $ 87,948,919 $4,910,402 $0

Base 7/1/05 -

Year 2 12/31/05 $ 90,970,318 $5,162,909 $0

Base 1/1/06~

Year 3 6/30/06 $ 94,048,190 $5,301,669 $0

Base 7/1/06 -

Year 3 12/31/06 $ 95,560,482 $35,126 $5,385, 246 $0

TOTAL

Base $502,792,028 $28,307,778 $0

Option 1/1/07-

Year 1 6/30/07 $102,889,007 $ 6,175,699 AF
($4,693,531 SF)
($1,482,168 OF)

option 7/1/07 -

Year 1 12731707 $103,924,324 $ 6,237,821 AF
($4,740,744 SF)
($1,497,077 OF)

TOTAL

Opt. 1 $206,813,331 $12,413,520

Option 1/1/08-

Year 2 6/30/08

Option 7/1/08 -

Year 2 12/31/08

TOTAL

opt. 2

TOTAL $709,605,359 $35,126 $28,307,778 $12,413,520

* AF denotes Award Fee

** SF denotes Subjective Fee
***QF denotes Objective Fee

(b) The estimated cost and award fees applicable to the base
period and each option period are as follows:

CLIN

Qty. Unit

Estimated
Cost

Award
Fee

BASIC PERIOD

Ool****

002

(January 1,

1

1

$502,792,028

2004 thru December 31,

2006)

$28,342,904

Estimated Maximum
Amount Amount
40) $1,500,000

****The total of Estimated Cost,
Potential Award Fee associated with CLIN 001 shall not be
exceeded unless revised by bilateral contract modification.

B-2 (Mod. 110)
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Estimated Award
CLIN Qty. Unit Cost Fee
OPTION PERIOD 1 (Jan. 1, 2007 thru Dec. 31, 2007) (Exercised)

003 * 1 Job $206,813,331 $12,413,520 AF
($9,434,275 SF)
(82,979,245 OF)

Estimated Maximum
Amount Amount

004*/** 1 ID/R $0 $500, 000 (Exercised)
* No costs against CLINS 003 and 004 shall be expended prior to 1/1/07.

**The actual value of CLIN 004 will be the summation of individual task orders
issued pursuant to this clause and clauses B.7 and B.8. A reconciliation
modification will be issued as required to reflect the current task order
summation value in Clause B.2.

-

Estimated Award
CLIN Qty. Unit Cost Fee
OPTION PERIOD 2 (Jan. 1, 2008 thru Dec. 31, 2008) (Unexercised)

005 1 Job $193,594,984 $11,620,418 AF
($8,831,518 SF)
($2,788,900 OF)

Estimated Maximum
Amount Amount

006 1 ID/R 40) $500,000 (Unexercised)
(End of clause)

B.3 AWARD FEE FOR SERVICE CONTRACTS

(a) The contractor can earn award fee from a minimum of zero
dollars to the maximum stated in Clause B.2,”ESTIMATED COST AND
AWARD FEE" in this contract.

(b) Beginning 6 months after the effective date of this
contract, the Government shall evaluate the Contractor's
performance every 6 months to determine the amount of award fee
earned by the contractor during the period. The Contractor may
submit a self-evaluation of performance for each evaluation
period under consideration. These self-evaluations will be
considered by the Government in its evaluation. The Government's
Fee Determination Official (FDO) will determine the award fee
amounts based on the Contractor's performance in accordance with
ATTACHMENT J-5, UNITeS CPAF EVALUATION PLAN. The plan may be
revised unilaterally by the Government prior to the beginning of
any rating period to redirect emphasis. Performance evaluation
for PWS sections 3.0 and 5.0 will be evaluated against the
standards delineated in ATTACHMENT J-4, PERFORMANCE MEASUREMENT
STANDARDS. Any changes to this ATTACHMENT will be made by
bilateral contract modification.

(c) The Government will advise the Contractor in writing of
the evaluation results. The NASA/MSFC Financial Management
Office, RS23 will make payment based on issuance of a unilateral
modification by the Contracting Officer. v

(d) The amount of award fee which can be awarded in each
evaluation period is limited to the amounts set .forth

B-3 (Mod. 110)



at Clause B.2 ESTIMATED COST AND AWARD FEE. Award fee which
is not earned in an evaluation period cannot be reallocated
to future evaluation periods.

(e) (1) Provisional award fee payments will be made
under this contract pending the determination of the amount
of fee earned for an evaluation period. If applicable,
provisional award fee payments will be made to the
Contractor on a monthly basis. The total amount of award fee
available in an evaluation period that will be provisionally
paid is the lesser of 75 (or higher as approved by the
Contracting Officer) percent or the prior period's
evaluation score.

(2) Provisional award fee payments will be
superseded by the final award fee evaluation for that
period. If provisional payments exceed the final evaluation
score, the Contractor will either credit the next payment
voucher for the amount of such overpayment or refund the
difference to the Government, as directed by the Contracting
Officer.

(3) If the Contracting Officer determines that
the Contractor will not achieve a level of performance
commensurate with the provisional rate, payment of
provisional award fee will be discontinued or reduced in
such amounts as the Contracting Officer deems appropriate.
The Contracting Officer will notify the Contractor in
writing if it is determined that such discontinuance or
reduction is appropriate.

(4) Provisional award fee payments will be made
prior to the first award fee determination by the
Government.

(f) Award fee determinations are unilateral decisions
made solely at the discretion of the Government. Award fee
that is determined to be payable by the Fee Determination
Official under this contract shall be payable upon notice of
award to the Contractor from the Contracting Officer and
issuance of contract modification incorporating award fee
earned.

(g) In the event this contract is terminated prior to
a regularly scheduled semiannual award fee determination,
the award fee to be paid the Contractor shall be an
appropriate portion of the potential award fee, if any, as
may be determined by the Fee Determination Official based on
work accomplished.

(h) The amount of award fee which has been awarded

pursuant to this clause and the period to which said fee
applies is set forth in Clause B.2(a).
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(i) The amount of award fee which has been awarded pursuant to
this clause, the potential award fee available for the period, and the
period to which said fee applies is set forth below:

Contract | Period Covered Base Earned Award Potential Award

Year Fee Fee Fee

Base

Year 1 1/1/04- 3/30/04 $270,275 $275,791 (1/1/04 to
3/30/04)
$ 2,572,649 AF *

3741/ 04~ 6/30F04 $2,426,056 (3/30/04 to
6/30/04)
($1,955,213 SF)**
($617,436 OF)** *

Base

Year 1 7/1/04 - 12/31/04 $4,851,221 $ 5,207,408 AF
($3,957,630 SF)
($1,249,778 OF)

Base

Year 2 1/1/05-6/30/05 $4,910,402 $ 5,270,936 AF
($4,005,911 SF)
($1,265,025 OF)

Base

Year 2 7/1/05 - 12/31/05 $5,162,909 $ 5,453,009 AF*
(54,144,287 SF**)
($1,308,722 QF*** )

Base

Year 3 1/1/06-6/30/06 $5,301,669 $ 5,645,252 AF
(64,290,392 SF)
($1,354,860 OF)

Base

Year 3 7/1/06 - 12/31/06 $35,126 $5,385,246 $ 5,698,818 AF
($4,331,102 SF)
($1,367,716 OF)

Option

Year 1 1/1/07-6/30/07 $ 6,175,699 AF
($4,693,531 SF)
($1,482,168 OF)

Option

Year 1 7/1/07 - 12/31/07 $ 6,237,821 AF
($4,740,744 SF)
($1,497,077 OF)

Option

Year 2 1/1/08-6/30/08

Option

Year 2 7/1/08 - 12/31/08

* AF denotes Award Fee
** SF denotes Subjective Fee
***OF denotes Objective Fee

(End of Clause)

B.4 ALLOWABLE ITEMS OF COST (MSFC 52.242-90) (FEB 2001)

(a) In accordance with advance agreement between the
Government and the Contractor for this contract, allowable costs
for the items listed below are subject to the ceilings shown:

Ceilings on General And Administrative Costs-

b)(4)
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B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB

2001) '

Pursuant to the clause entitled "Payment for Overtime
Premiums, " the amount of overtime premium authorized shall
not exceed the amount specified below for the indicated
period. '

b)(4)

(End of clause)

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1590)

(a) For purposes of payment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is
$645,975,503. This allotment is for performance in all
areas and covers the following estimated period of
performance: contract award through September 25, 2007..

(b) An additional amount of $38,273,720 is obligated
under this contract for payment of fees.

(¢) Recapitulation of funding is as follows:

' Previous This Action Total
Estimated Cost $646,787,154 ($811,651) $645,975, 503
Base Fee : $35,126 140 $35, 126
Provisional Award

Fee (Funded at 80%) $9,119,165 $811,651 $9,930, 816
Award Fee Earned $28,307,778 $0 $28,307,778
Total Sum Allotted $684,249,223 $0 $684,249,223

(End of clause)

B.7 INDEFINITE DELIVERY/REQUIREMENTS

(a) The completion effort

(definite quantity)

of this

contract is considered to be those services negotiated for
the estimated cost and fees for the basic contract period
and each priced option period. Work that cannot be
sufficiently identified, predetermined, or quantified is
identified as Requirements work.

(b) Requirements work is specified as that effort that
exceeds the performance bands specified in PWS sections 5.1,
MSFC Applications and Web Services, and 3.9.4 and 5.10.4,
Maintenance.
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3.11 LOCAL AREA NETWORK ENGINEERING

The objectives of this work include a focus on the application and
customization of emerging technologies to meet current and future networking
requirements, and the necessary integration required to deploy new technologies into the
existing environment.

The contractor shall provide network engineering and sustaining engineering
of local area networks (LANs) at GSFC and associated network components. Network
engineering shall include the preparation of requirements analyses and a prototyping
strategy for implementing the requirements, development of network architecture(s) and
design, site preparation, installation, integration and testing for deployment, sustaining
engineering, trouble-shooting, and preparing as-built documentation for all implemented
requirements.

The contractor shall develop network designs and operational concepts, and
NASA will approve the design concepts through the appropriate NASA channels.

The contractor shall also perform technology evaluation studies and analysis
as directed. Technical evaluation studies may include such types of activities as
technology or vendor product surveys, requirements analysis, benchmark analysis, lab
testing, proof of concept, prototypes, or other type of demonstrations. Each study
initiated shall include, but is not limited to the following deliverables: (1) Work plan to
include a charter statement; (2) baseline assessment; (3) study conclusion and
recommendations; and (4) additional study documentation as required and/or necessary.

3.12 NETWORK SECURITY

The contractor shall provide IT network security to network customers. In
performing these services, the contractor shall:

a. Collect and assess security requirements against network data flow
requirements and define network firewall implementation. The contractor
shall also support incident investigation and IT security
incidents/emergency response in coordination with the GSFC IT Security
Manager.

b. Use the NASA security lab to commence product/solution testing,
including Virtual Private Network (VPN) testing. The NASA security
lab is located at GSFC and contains Government provided hardware and
software. The contractor shall provide documentation on testing and
evaluation of security products and solutions (974MA-006). The
contractor shall also provide "as built" documentation of the security lab
(974MA-006) and an Operations Plan for the security lab (DRD 974MA -
006). In addition, the contractor shall develop procedures to share tools,
technologies, and expertise through the Scientific and Engineering
Workstation Procurement (SEWP) security lab located at GSFC.
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3.13 BUSINESS STUDIES

The contractor shall perform NASA Information Technology business studies and
analysis as directed to include Strategic Planning, Business Process Analysis, and analyses related
to IT investments.

3.14 SCIENTIFIC AND ENGINEERING WORKSTATION PROCUREMENT
(SEWP) PROGRAM SUPPORT

The contractor shall provide strategic program management support to the Scientific
and Engineering Workstation Procurement (SEWP) Program Manager in developing and
implementing strategic initiatives for the SEWP organization. This shall include the facilitation
and support of SEWP retreats and other meetings as needed.

3.15 NASA CIO SUPPORT

The contractor shall provide support to the NASA CIO as necessary. The
work shall include support to the NASA Headquarters blue pages activities.
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